

SUPER MIZO for M5StickC - #540

□□□□□□□□□□□□□□□□

10/05/2019 04:59 PM - @mizo0203

Status: □□	Start date: 10/05/2019
Priority: □□	Due date:
Assignee: □□ @mizo0203	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version:	Spent time: 4.00 hours
Description	

Associated revisions

Revision b7b59d75 - 10/05/2019 05:00 PM - @mizo0203

Change the pipe width to be variable. fix #540 @4.0h

History

#1 - 10/05/2019 05:06 PM - @mizo0203

- Status changed from □□ to □□

- % Done changed from 0 to 80

□□□□ [github|b7b59d75a772092c239ac31b346cff5da12fcb55](https://github.com/b7b59d75a772092c239ac31b346cff5da12fcb55) □□□□□□□□□□

#2 - 10/05/2019 05:07 PM - @mizo0203

- Status changed from □□ to □□

- % Done changed from 80 to 100